BRIGGS LAW OFFICE, PSC

TODD R. BRIGGS
17300 POLO FIELDS LANE

LOUISVILLE, KENTUCKY 40245

TELEPHONE (502) 254-9756 FACSIMILE (502) 254-85717

October 27, 2008

RECEIVED

Ryan Gatewood 0CT 2 8 2008
Director, Division Filings p
Commonwealth of Kentucky %%'R',,%,SQESX:\?E

Public Service Commission
211 Sower Boulevard
Frankfort, KY 40602

RE: New Cingular Wireless PCS, LLC
Case No. 2008-00388 — Construct Cell Site
Filing Deficiencies

Dear Mr. Gatewood:

I apologize for the filing deficiency of a geotechnical investigation report associated with Case No. 2008-
00388. We have experienced an unforeseen delay in completing the geotechnical report and cannot
begin the investigation until after November 15th.

In order to bring the necessary equipment onto the site to complete the investigation it is necessary to
remove a few trees. In so doing the U.S. Fish and Wildlife Department is requiring us to wait until after
November 15 so as not to disturb the potential nesting ground of the Indiana Bat. We therefore must
wait until after November 15 to safely remove said trees and comply with the U.S. Fish and Wildlife
edict.

| anticipate having the completed geotechnical investigation report filed on or before December 5,
Again, | apologize for the delay. Please feel free to contact me with any questions.

Sincerely,

7=

Todd R. Briggs V
Counsel for New Cingular Wireless PCS, LLC



